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The following summarizes the environmental field activities performed by NRT on behalf of IBS at the former
Crawford Station MGP site Time Critical Removal Action (AOC V-W-11-C-981):

Task Environmental Activities

The following activities were conducted:

e Tecnica completed the excavation of Area A down to design
depth.

e Tecnica excavated material on the east side of the sheet pile
stabilization wall in Area | due to NAPL flowing into the sheet
pile area. This material was stockpiled and foamed and will
be taken to the amendment pad in order to be amended with
bed ash. Oil absorbent pads were used to clean the NAPL
staining from the sheet pile area.

e Tecnica placed and compacted backfill in Areas E, C, D, F
and FA. The areas remains a few feet below grade, and will
continue to be backfilled next week.

e Tecnica excavated and loaded out material from Areas L, M
and N in order to create truck routes for backfilling within the
sheet pile in Areas L, M and N.

e Thatcher was on site on May 31, 2012 and June 1, 2012 to
repair minor leaks within the sheet pile area.

e Rusmar foam and woodchips were used in active excavation
and on stockpile in order to mitigate odors as needed.

e Excavated soils were loaded and transported to Waste
Management's Laraway Road RDF landfill for disposal. A
total of 11,298 tons of material was disposed of at the landfill
bringing the overall project total to 129,716 tons.

General Description of Work
Performed:
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e Utilized GPS to locate pertinent items and features.

e NRT conducted air monitoring activities for PM;q through the
use of DustTraks, 12-hour time-weighted samples for BTEX
and Naphthalene through the use of SUMMASs, and real time
VOC concentrations using PIDs. Additionally, no odor/dust
issues were noted at the perimeter of the site

General Description of Work
Performed:
(continued)

Task Environmental Activities

NRT conducted the following sampling activities:

e DustTraks collected particulate data each day and data has

Sampling Activities been downloaded for analysis.

Performed: e Three SUMMA canisters were deployed on May 30, 2012 and
sent to TestAmerica Laboratory for BTEX and naphthalene
analysis.

NRT Field Personnel: Ronald J. Horan, PG and Kyle Bareither.
SUMMA Canisters
DustTraks

Equipment Deployed: PIDs

Multi-gas meter

Field Photos: See attached sheets.

Additional site activities:

Representatives from Peoples Gas, including sub-contractors, remained on-site through the week to continue
their quality assurance procedures on the 24 inch diameter high pressure gas line running through the southern
portion of the RAA.

Water is being pumped from the open excavations as needed. Water is sent through the Water Treatment
System and discharged into the City of Chicago sewer for discharge into the MWRD system.

NRT decided to extend the western extent of the northern portion of Area A, north of Area D approximately 30
feet to the west due to visually impacted soil. NRT also decided to extend the northernmost extent of Area A 20
feet north to the northern extent of the potential removal area south of the overburden staging area due to visually
impacted soil. This material is planned to be excavated early next week.
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Work planned for the coming week, June 3, 2012 through June 9, 2012, is as follows:

e Take additional floor and wall samples in the extended excavation of Area A.

e Take additional floor samples in the potential removal area south of Area R and Areas TA and Area S as
they become available.

e Sample amended soil stockpiles to be analyzed for Benzene for disposal purposes as needed.

e Provide environmental oversight for the quality assurance work being performed by Peoples Gas and
their sub-contractors.

e Conduct Full Scale Air monitoring consisting of one 12-hour SUMMA can sampling event per week. The
days of the 12-hour sampling will be determined to coincide with excavation activities.
e Receive and review post-excavation confirmation, post amendment, and air sampling from TestAmerica.
A weekly field progress report will continued to be issued throughout the duration of field activities for this Time
Critical Removal Action. A written report summarizing the results and findings of the Removal Action will be
provided following completion of all field activities.

A summary of the construction activities as detailed by the Construction Manager have been included with this
report as Attachment 1.

Please feel free to contact us if you have any questions.
Sincerely,

NATURAL RESOURCE TECHNOLOGY, INC.

T g~

Timothy B. Norris, PG
Geologist

Attachment 1: Burns and McDonnell Construction Management Report

WWW.NATURALRT.COM



Crawford Station MGP Site
Weekly Field Progress Report
June 8, 2012

Page 4

Field Photos:
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Photo 1: Tecnica excavating impacted
material east of the stabilization wall in
Area l.

Direction: Facing south/southeast
Photo Date: 5/29/2012

Photo Taken By: KJB

Photo 2: Tecnica excavating Area A.
Direction: Facing northwest.
Photo Date: 5/30/2012

Photo Taken By: KJB

Photo 3: Backfilling operations in Area C
and Area E.

Direction: Facing west.
Photo Date: 5/31/2012

Photo Taken By: KJB
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Field Photos (continued):
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Photo 4: Tecnica excavating overburden
material in Areas L, M and N.

Direction: Facing south.
Photo Date: 5/31/2012

Photo Taken By: KJB

Photo 5: General view of partially
backfilled Areas C, E, D, F and FA.

Direction: Facing southwest.
Photo Date: 6/1/2012

Photo Taken By: KJB




Burns &

McDonnell

1431 Opus Place, Suite 400
Downers Grove, Illinois 60515 Week of: 5/27/12 to 6/2/12

Subiject: Site Remediation — Construction Management
Peoples Gas — Former Crawford Station

Burns & McDonnell Personnel Onsite Subcontractors Onsite

) ) e Tecnica Environmental Services
Site Construction Manager e Thatcher Foundations

e Dave D’Armond

Site Remediation Supervisor Others
e Bernard Gill e Natural Resource Technology (NRT)
] e Waste Management (Dave Weber, Steve Jiskra)
Construction Manager Ed Froehlich (MT)
e Dave D’Armond
Others
e None
Integrys Peoples Gas Personnel Onsite Miscellaneous Visitors
e Steve Griffin e Chuck Sabel (Michels)

e Mike Anderson
e John Maclagno

Site Activities
BURNS & MCDONNELL

e Managed site activities with Tecnica Environmental Services and Thatcher Foundations;

e Issued trucking tracking forms for all excavated soils from Areas A, S, L, I, M, and N;

e Tracked 319 loads (6,088.63 tons) for Direct soils disposal and 278 loads (5,192.60 tons) for Bio

soil disposal at Laraway Landfill;

o Received 378 loads of CA-6 (8,488.90 tons), 28 loads of RR-2 (618.57 tons), and 19 loads of
CA-1 (424.69 tons) for backfill in Areas F, FA, D, C, L, M, and N;
Pumped and discharged 56,181 gallons of treated excavation water to MWRD;
Participated in daily subcontractor pre-task analysis safety meetings on site;
Conducted periodic health and safety air monitoring in excavation area — no elevated readings;
Held the weekly site construction meeting with Supervisors of Subcontractors, Waste
Management; and
e Monitored site conditions for traffic, dust, odor and overall safety.
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TECNICA ENVIRONMENTAL SERVICES

e [Excavated and loaded out soils from Areas A, L, M, N, and S;
Controlled odors through foaming and wood chips use;
Actively suppressed dust on site through watering and haul road maintenance;
Operated and maintained truck scale;
Continuously monitored air quality in south half of the Earth Retention System (ERS) during
work in sheeting area;
Assisted BMcD in water treatment system operation and maintenance;
Continuously monitored site fencing, silt fence, and erosion control materials;
Excavated additional areas to the north and west of the original Area A;
Performed routine maintenance on decon pad, tracking pad and haul road;
Pump water from Areas L, M, N, and R; and
Assisted Thatcher during repair of south half of the ERS).

THATCHER FOUNDATIONS
e Repaired minor leaking at a few interlocking joints in main sheeting wall with ADEKA sealant in
south half of the Earth Retention System (ERS).

Changes to Scope of Work
e Continued support for PGL pipe integrity excavation; and
o Continue excavating to the north and west of original Area A.

Open/Outstanding Items
e Investigating the trucker incident of May 17 to achieve final resolution and procedural changes —
the police report is due about June 6.

Anticipated Activities for the Week of June 3, 2012

e Continue amending soil with bed ash to lower benzene concentration.
Finish backfilling north half of sewer, and Areas A, C, D, and E;
Excavate and load out in Areas L, N, M, I, S, TA, and A;
Start backfilling south half of the ERS; and
Pump water as needed from areas I, and south of R.
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Burns & McDonnell

Crawford Station Site

05/30/2012
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Crawford Station Site:
Remediation
Date: May 30, 2012

Description: Looking
southeast from west
property line sheeting at
backfill operations in
Areas B, C, D, E, F, and
FA.

Crawford Station Site:
Remediation
Date: June 1, 2012

Description: Tar seeps at
about 8 to 10 feet below
ground surface (bgs) in the
sidewall to be excavated in
Area I, looking south.

6-02-2012 Photo Log




Burns & McDonnell

Crawford Station Site

06/01/2012

0670172012
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Crawford Station Site:
Remediation
Date: June 1, 2012

Description: View to
southwest from sewer
marker sand to CA-6
compacted backfill in
Areas B, C, D, E, F, and
FA.

Crawford Station Site:
Remediation
Date: June 1, 2012

Description: Exposed 24-
inch High Pressure gas
line as part of Peoples
Gas pipeline integrity dig
to fix detected corrosion
spots, with Tecnica,
BMcD, and NRT support.
Looking east along south
fence of site.

6-02-2012 Photo Log




